M. Vaiyapuri

INFM-205 Sec 10

26 April 2026

Scenario Analysis Four

Scheduling System Risk Register and Communication Plan

Part 1: Risk Register

Risk ID	Description	Probability	Impact	Response Strategy	Planned Response / Contingency	Responsible Party
R001	Data migration errors from legacy systems	Medium	High	Mitigate	Perform pilot data migration and validation before full cutover	Technical Lead
R002	Low user adoption among library staff	Medium	High	Mitigate	Conduct training sessions/workshops and provide user manuals	Change Manager
R003	Vendor delays in software delivery	Medium	High	Transfer	Include penalty clauses in the Service Level Agreement (SLA)	Project Manager
R004	Incompatibility with existing library hardware	Low	High	Avoid	Conduct a technical audit of all hardware prior to procurement	Technical Architect
R005	Budget overrun due to scope creep	Medium	Medium	Accept	Maintain a 15% contingency reserve in	Project Sponsor

					the budget	

Part 2: Communication Plan

Stakeholder	Information to Share	Frequency	Format	Responsible Party
Project Sponsor	Budget status and high-level milestones	Monthly	Formal Report	Project Manager
Library Staff	Training schedules and go-live dates	Ad hoc	Email/Newsletter	Change Manager
IT Staff	Technical requirements and integration status	Weekly	Meeting/Email/Jira	Technical Lead
External Software Vendor	Bug reports and feature requests	Weekly	Meeting/Email/Jira	Project Manager
Department Heads	Resource allocation and operational impact	Bi-weekly	Meeting/Email	Project Manager

References

Atkinson, S., & Lee, K. (2018). *Design and Implementation of a Study Room Reservation System: Lessons from a Pilot Program Using Google Calendar*. College & Research Libraries, *79*(7), 916. https://crl.acrl.org/index.php/crl/article/view/16888/19189

Office for Coastal Management. (2016). *Seven Best Practices for Risk Communication*. https://coast.noaa.gov/data/digitalcoast/pdf/risk-communication-best-practices.pdf

Schwalbe, K. (2019). *Information Technology Project Management (9th ed.)*. Cengage.